STATE OF COLORADO
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_ Pe™vNi
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2000 South Holly Street
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Denver, Colorado 80222
Project # STU128+642 CN
SA# 16501

May 22, 2008

Michelle O’'Nan

Xcel Energy

Gas Operations

1123 West 3™ Avenue
Denver, CO. 80223

Subject: LETTER OF UTILITY AGREEMENT
PROJECT NO.: STU 1281-012
LOCATION: 120" Connection — Phase 1 — Design / Build
from SH 121 (Wadsworth Parkway) to Old Wadsworth Blvd.

This Letter of Utility Agreement is intended to establish project expectations, and a process for
CDOT’s Design / Build Contractor to work with Xcel Energy — Gas Operations to resolve all
potential project impacts with Xcel Energy utility facilities. The process is as follows:

General Performance Standards

Contractors Investigations

The CDOT Design / Build Contractor (Contractor) shall take all actions necessary to identify
and confirm the existence and exact location, size and type of all utilities within the project
Right-of-Way (ROW) or otherwise potentially impacted by the project, whether or not such
utilities are shown in the Utility Information Sheets (UIS) supplied by the Colorado Department
of Transportation (CDOT). Such actions shall include making diligent inquiry at the offices of
Xcel Energy — Gas Operations (Xcel Energy), consulting public records, and conducting field
studies (such as subsurface utility engineering) as appropriate. If the Contractor’s
investigations identify utilities not described in the UISs supplied by CDOT, the Contractor shall
create and execute with Xcel Energy a new UIS to document and track.

Damage to Utilities Caused by the Contractor

The Contractor shall determine and document the condition of existing Xcel Energy utilities, and
shall be responsible for any damage caused by the Contractor or its subcontractors, employees
or agents, to property, designated utilities, structures, or subcontractors, employees or agents
of Xcel Energy. The Contractor shall immediately notify Xcel Energy of any utility damaged by
the Contractor during performance of the work on the project.
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Utility Coordination

The Contractor shall be responsible for coordination of all project activities with Xcel Energy
and CDOT in order to accomplish all utility work. The Contractor shall issue all notices to Xcel
Energy in writing, with copies submitted to CDOT. In the discharge of its coordination
responsibilities, the Contractor shall:

1. Keep Xcel Energy fully informed of schedules with regard to utility work. The Contractor
shall provide to Xcel Energy, as soon as practicable, an estimated schedule for their
respective utility work and shall notify Xcel Energy of any changes to the schedule as
soon as practicable; and

2. Keep Xcel Energy fully informed of project changes that affect their utilities to avoid
multiple relocations of the same utility; and

3. Consider, to the extent practicable, Xcel Energys’ needs for the allocation of resources
to perform their respective utility work in a timely manner; and

4. Keep Xcel Energy involved in making decisions that affect their utilities so Xcel Energy
is able to provide uninterrupted service to their customers, or to be subject to the least
interruption practicable. Notice shall be given to Xcel Energy when the Contractor is
working adjacent to their utilities.

Utility Work Procedure

Utility Information Sheet (UIS)

Attached to this agreement is the UIS (#09-001) supplied by CDOT identifying Xcel Energy’s
existing utility facilities and potential impacts that shall be resolved by the Contractor during the
project.

The Contractor shall create a new UIS to document and track utilities discovered from the
Contractor’s investigations that are not described in the UISs supplied by CDOT. The
Contractor shall provide the new Utility Information Sheet (UIS) to Xcel Energy to review and
sign. A copy shall be submitted to CDOT.

Utility Tracking Report

The Contractor shall maintain a current Utility Tracking Report that is available for review by
CDOT at all times. The report shall update and expand the CDOT supplied Utility Tracking
Report, by listing all UISs (CDOT supplied and any additions from field investigation) for each
existing utility located within the ROW or otherwise potentially impacted by the Project.

Utility No-Conflict Closeout Form

Once the Contractor has determined that a utility shown on the Contractor’'s Utility Tracking
Report is not a conflict, the Contractor shall provide a Utility No-Conflict Closeout Form to Xcel
Energy to review and sign. A copy shall be submitted to CDOT.
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Utility Relocation Design (URD)

The Contractor is required to enter into a Utility Relocation Design (URD) with Xcel Energy for
each utility conflict that will address specific terms relevant to utility work. The Contractor shall
negotiate the terms of each URD with Xcel Energy, subject to CDOT’s acceptance.

The Contractor shall provide project information including survey coordinates for the Utility
Relocation Design (URD) and in the field for construction of the utility relocations by Xcel
Energy. The Contractor shall provide traffic control for utility work performed by Xcel Energy
that is coordinated with construction and is within the project limits.

Relocation plans prepared by Xcel Energy will be attached to each URD. The Contractor shall
review and approve, or provide comments to Xcel Energy as appropriate, that the final Utility
Relocation Design is compatible with the Project.

Each URD shall include a project schedule that includes the performance of the utility work by
Xcel Energy. A reasonable schedule required for each activity shall be negotiated between Xcel
Energy, the Contractor, and CDOT and shall be reflected in the URD.

If CDOT will be reimbursing Xcel Energy for any costs in connection with utility work, (e.g. work
within Xcel Energy easement eligible relocation costs) the Contractor shall obtain a definitive
cost estimate from Xcel Energy in accordance with Xcel Energy’s standard practice, and obtain
documentation from Xcel Energy to confirm cost reimbursement eligibility, and shall submit to
CDOT. After acceptance by CDOT, the estimate shall be incorporated into the applicable URD.
Reimbursement after utility work is complete shall be made from Project Force Account - Utility
Adjustments.

Each URD, including any required exhibits, shall be submitted for review and acceptance by the
Contractor. Estimated schedules for reviews are as follows: (a) 30 days for Contractor to review
and accept or provide comments on the URD developed by Xcel Energy, and (b) 14 days for
Contractor to re-review any URD that is revised. After each URD has been executed by Xcel
Energy and the Contractor, it shall be submitted for review and acceptance by CDOT. After a
URD has been fully executed, no modifications to the utility work shall be made without
processing a revised URD. Utility relocation work shall not begin until the applicable URD has
been fully executed by all three parties.

Construction Inspection Acceptance Letter

In order to evidence its acceptance of construction of the utility relocation performed by Xcel
Energy, the Contractor shall review and accept, or provide comments to Xcel Energy as
appropriate, that the construction of the utility relocation is compatible with the Project. The
Contractor shall submit an executed Construction Inspection Acceptance Letter — (Contractor)
to Xcel Energy and to CDOT. The Contractor shall immediately notify Xcel Energy and CDOT
in writing of any noncompliance or inconsistency with the approved Utility Relocation Design.
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CDOT Utility Permit

Xcel Energy will be responsible for obtaining all local agency utility permits and the CDOT Utility
Permit for utility relocations. The Contractor shall verify that Xcel Energy has obtained these
permits. In the event the Contractor determines that Xcel Energy does not have the required
permits, the Contractor shall immediately notify CDOT in writing.

As-Built Plans

Xcel Energy shall provide as-built plans of the relocation to CDOT and to the Contractor as
soon as practicable, but not later than 90 Days after execution of a Utility Relocation
Construction Inspection Acceptance Letter from the Contractor. The as-built plans may be in
the form of redlining changes that deviate from the approved URD or labeling the approved
URD “constructed per plan”. The Contractor shall show the utility as-built information on the
final Project as-built documents.

Please agree to this work process by signing below. Should you have any comments, please so
note below your signature so that they may be considered in the final stage of plan design.

Utility Owner Agreement:

('W/l//%/%/ 7717\, Gas EVT)&/MFQ’ 5-27-0K

Signature Date

Utility Owners Comments:

Your response by May 30, 2008 is required to meet the project schedule. Should you have any
questions, please contact Donna Haight at (303) 757-9250, or me at (303) 757-9910. (FAX 303-
757-9275)

Ron Dickey
Region 6 Utility Engineer

Attachment (UIS #09-001)
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